
Small water impounding with solar pump for climate-resilient irrigation in
Bagamanoc, Catanduanes
P H I L I P P I N E S · Catanduanes · Bagamanoc
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Context and approach
Drought, irregular rainfall and prolonged dry seasons have cut
crop yields and destabilised incomes for the 200 members of
the Kurakog Farmers Irrigators Association. Smallholders lack
irrigation support and remain exposed to each dry spell.

The association, with the municipal government, Department
of Agriculture and National Irrigation Administration, will build
a small water impounding facility with a solar-powered pump
to secure year-round, low-cost irrigation.
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C L I M A T E  C A T A L Y T I C  F U N D  ·  P R O J E C T  P R O F I L E

P H O T O  1

Procure and haul construction materials to the site

Clear the site and construct the impounding facility

Install a solar-powered pump with community labour

Train members in operation and water management
Farmers irrigate through the dry season without fuel costs

Yields and incomes become more stable under erratic rainfall

Renewable energy underpins a locally managed water
resource

Approximate project location.

M. 01
1 month

Procurement of materials and hauling

M. 02
2 months

Site clearing, layout and construction

M. 03
1 month

Installation of solar pump and monitoring


